SW 27" / Strander Boulevard Extension Phase 1, Seg 2A August 2012

Construction Update:

e East shoofly completed.

e Pond excavation complete and lined with e Tie-back anchor installation has begun.

quarry spalls. e Excavation down for underpass has begun.
e  BNSF mainline tracks relocated to west shoofly. e Dewatering pipe installed to new discharge
e Crane mobilized. point, and dewatering ramped back up.

e Sheet pile driving completed.

Construction Photos

Tie-back anchor drilling machine, to secure sheet pile as

Setting a tie-back anchor to secure sheet pile as
excavation continues down for underpass. excavation continues down for underpass.

For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a

link to more construction photos on a City Flickr webpage.
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